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Administrative Simplification 
Compliance Act (ASCA) 
extension filed 

x                 

Federal Final Rule, 
Transactions and Code Sets 
Addenda is published 

    x             

Draft ASC X12N 837 and ASC 
X12N 835 Specifications 
published to Medi-Cal Web site 

 x       x x    F
i
n
a
l 

   

Provider outreach activities x x x x x x x x x x x x x x    
Policy and systems 
development 

x x x x x x x x x x x x x     

Internal system testing         x x x x x     

Beta providers selection 
completed 

 x                

Selected providers beta testing           x x x     

DHS acceptance testing           x       

Submitter testing (media 
activation for ASC X12N 837 
version 4010A1) 

         x x x x x x x x 

Begin accepting Medicare 
crossover claims from 
intermediaries and carriers 

           x      

Medi-Cal ASC X12N 837 and 
835 version 4010A1 
implementation date 

           x      

 
NCPDP 1.1, batch transactions Available in production 
NCPDP 5.1, online Available in production 

NCPDP compound EDI billing            x      

Cutoff for NCPDP 3.2 standard 
transactions 

            x     

Begin accepting Pharmacy 
Compound Drug Claim Form 
(30-4) 

           x      

NCPDP compound claim draft 
Technical Specifications 
published to Medi-Cal Web site 

      x       F
i
n
a
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